APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Saylor Creek Lake Channel lmpfoyements Phase 2
W Ceryof Contractor: Nilles Associates, Inc,
2~ Ankeny Address: 2525 N. Ankeny Blvd., Suite 121, Ankeny 1A 50023

seinging sl 10zetses Finance Budget Code: 977.3977.4210 - Finance Project Code: ___ 1014210 -

Vendor Project or Invoice #: 08113.15 PO#
Original Contract Date: September 15, 2008 - Vendor # 3164
Date of Council Meeting A—g awst 1, 2010 ¥ PAYMENT REQUEST # 15 o«
(U PAYMENT PERIOD: From: 05102118 through: Q713110
Contract Summary
Original Contract Amount: $ 157,650.00 °
Net change by Change Orders: $ -
Contract Amount to Date: (ine 1 £2) $ 157,650.00 -
Total completed and stored to date: $ 157 650.00
Retainage: 0 %ofCompleted Work: _$ -
Total Earned less Retainage: $ 157,650.00
Less previous applications for payment. $ 157,153.00
SUBTOTAL $ 497.00 -
OTHER CHARGES (Please attach an itemized list) $ 10,136.00
CURRENT PAYMENT DUE $ 10,633.00

Balance fo finish, including retainage:

Contract Time Remaining (f applicable) .

The undersigned Contractor cerifies that 1o the best of the Contractor's knowledge; informatian and betie! the work covered by this Application for Payrient has been completed in
aceordance with the Contract Documents; that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Paymenl were issued and payments
fecsived from the Owner, and that current payirient shawn herein is now due. ‘

Engineer/Consultant Approval:  Nilles Associates, Inc.

. Firm Name
v
/ i W §/sd fC0re
/. Dale [}
Ciiy of inkeny Staff %opr / / ,
, i% 2]
patxe O O 031391 4 l
Submit to: Jolee I.Belzung, P.E., 220 W. First Strest, Ankeny, 1A 50023

Email: ibelzyna@ankenyiowagov. Phone: 515-963-3523 Fax: M
. _ B W
O%\Dék/

Date Printed: 8/4/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount Record of Change Orders
1 T0/8/2008 $ 20,735.00 51 # Date Amount
2 117772008 $ 18,113.00 52 1
3 121212008 $ 5,297.50 56 2
4 1792009 $ 10,991.50 54 3
5 3512009 $ 3,077.50 55 4
8 411412009 ] 6,635.50 58 5
7 5/5/2009 3 6,225.00 57 8
8 TI412008 $ 7,505.00 58 7
9 8/1/2009 $ 12,258.50 59 8
10 971172009 5 15,712.50 60 9
14 1073/2009 g 18,258.50 81 10
12 11/3/2009 $ 6,898.50 62 1
13 121152009 . § 15,099.00 63 12
14 5/12/2010 § 8,348.00 64 13
15 65 14
16 66 15
17 67 16
18 68 17
19 69 18
20 70 k1]
21 71 20
22 72 TOTAL $
23 73
24 74
25 75
26 76 Contract Time Remaining:
27 77 CONTRAGT PERIOD: CLICK TO CHOOSE
28 78 Original Contract Date: September 15, 2008
29 79 Oniginal Contract Time:
30 80 Added by Change Order:
3 81 Contract Time to Date: 1]
a2 82 Time Used to Date:
33 83 Contract Time Remaining:
34 84
35 85
35 a6
3r &7
a8 88
38 89
40 90
41 91
42 az
43 93
44 94
45 95
46 96
47 o7
48 98
48 29
50 100
TOTAL 157,153.00

Dale Printed; 8/42010



2525.N. Ankeny Boulevard, Suite 121

Ankeny, IA 50023-4703 . NILLES ASSOCIATES
(515) 965-0123 —~ (515) 965-3322 fax : S _
nillesinc.com

Engineering — Planning — Landscape Arhitecture - Surveying
August 04, 2010

City Ankeny, Towa
Attn.: Jolee Belzung
220 West First Street
Ankeny, IA 50023

RE: #08113 - Saylor Creek Channel Improvements Phase 2, Ankeny, lowa
Dear Jolee,

Attached please find our Pay Application No. 15 for the above referenced project. Added to this pay
application are “OTHER CHARGES" as explained below.

CONSTRUCTION STAKING. Throughout the project we have been providing replacement stakes for the
contractor, Corell Contractors, Inc. All of the replacement stakes were done at Corell’s request and knowledge
of their responsibility for paying for this work. Attached are three outstanding invoices we have for
replacement staking on this project, totaling $7125.00. We have been trying to get our invoices paid since last
year. At this time we ask that the City pay for said invoices and deduct from any monies due to the Contractor.
The Contract Documents for this project allows the City to do this, under Division 1, Section 1050, 1.10.B. of the
SUDAS Standard Specifications.

ADDITIONAL CHARGES AFTER CONTRACT TIME. The working days for this project ended on June 03,
2010. Since that time we have continued providing construction administration and construction observation
services. Attached please find our current invoice for this wotk;, totaling $3011.00. This time is attributed to the
Corntractor not completing the project as specified in the Contract Documents. Under the Contract Documents;
the City can deduct this amount as Liquidated Damages from any monies due to the Contractor.

The above two items total $10,136.00, and have been added to Pay Application No. 15,

It should alsc be rnoted that there may be additional charges coming as the Contractor continues to complete
the work.

Sincerely,
NILLES ASSOCIATES, INC.

/@/ £
john P, Nilles

Encl.



2525 N. Ankeny Boulevard, Sulte 121
Ankeny, 1A 50023-4703 '

{6515) 885-0123  (615) 965-3322 fax
niitesinc.com L

Invoice Date: 12/15/2009

Attn: Dan Shell . PY Billing Period: 09/29/09-12/12/09
1300 Lincoln Street N\

West Des Moines, Jowa 50265 ' Invoice No:  08113.1A
ProjectNo:  08113.A

Corell Contractors, Inc.

Profect: Saylor Creek Channel Improvements Phase 2

Ankeny, Iowa

Hourly Services: Hours  Rate Amount Current

09/29/09 Re-stake stage 3 revetment 20 $150.00 $300.00

10/08/09 Re-stake fill-area near S-6 1.5 $150.00 $225.00

10/21/09 Re-stake grading near 8-6 1.5 $150.00 $225.00

11/05/09 Re-stake stage 3 wetlands 3.0 $150.00 $450.00

11/16/09 Re-stake stage 3 wetlands 4.5 $150.00 $675.00

11/18/09 Re-stake stage 3 wetlands 25  $150.00 $375.00

11/19/09 Re-stake stage 4 wetlands 3.0  $150.00 $450.00

11/30/09 Re-stake stage 3 wetlands 40 $150.00 $600.00

12/01/09 Re-~stake S-21 thru 8-24 3.5 $150.00 $525.00

12/03/09 Re-stake stage 3 wetlands 2.5 $150.00 $375.00
Subtotal: $4,200.00 $4,200.00
Total Due this Invoice: $4,200.00

NILLES ASSOCIATES, INC,

#

ject Manager

Thank you for your business.



et 4 B RUEGVOIT I, DU TE R s s g g R
Ankeny, IA 50023-4703 NiLLES ASSOCIATES
(615) 965-0123 - (515) 9853322 fax A
nillesinc.com

Engineering — Planning - Landscape Architecture - Surveying

INVOICE
Corell Contractors, Inc. o ™ ‘ ‘ Invoice Date: 4/27/2010
Atin: Dan Shell C : Billing Period; 12/13/09-4/17/10
1300 Lincoln Street N : .
West Des Moines, lowa 50265 Invoice No: 08113.2A.

| Project No:  08113.A
Project: Saylor Creek Channel Improvements Phase 2

Ankeny, fowa
Hourly Services: Hours  Rate Amount Current
04/05/10 Re-stake trail with 10" offset 4.0 $150.00 $600.00
4/13/10 Re-stake trail with 4' offset 6.0 $150.00 $900.00
4/15/10 Re-stake wetlands and as-built 1.5 $150.00 $1,125.00
Subtotal:  $2,625.00 $2,625.00
Total Due ¢his Invoice: . $2,625.00
NILLES ASSOCIATES, INC.

@Q@/ LAk
roject Manager

Thank you for your business.




——"" 2625 N Ankeny Boulevard, Suite 121
Ankeny, IA 500234703
(515) 965-0123 — (515) 065-3322 fax

NiLLES ASSOCIATES

nillesinc.com o . R o
_ Engineering - Planning — Landscape Architecture - Surveying
INVOICE
Corell Contractors, Inc. o TN ‘Invoice Date; 6/23/2010
Atttz Dan Shell ‘ 0 ' Billing Period: 4/18/10-5/29/10-
1300 Lincoln Street JNF " _
West Des Moines, fowa 50265 Invoice No:  08113.3A
. | Project No:  08113.A
Project: Saylor Creek Channel Improvements Phase 2
Anl'{en!, Towa

Hourly Services: Hours Rate Amount Current
5/18/10 Re-stake project limits 20 $150.00 $300.00

: Subtotal: $300.00 - $300.00

Total Due this Invoice: $300.00.

NILLES ASSQCIATES, INC.

2 A

Pedject Manager

Thank you for your business.




2525 N. Ankeny Boulevard, Suite 121 Gl h .
Ankeny, A 50023-4703 NILLES ASSOCIATES
(515) 965-0123 —(515) 965-3322 fax : S .
nillesinc.com

Engineering — Planning — Landscape Architecture - Surveying

INVOICE
City of Ankeny invoice Date: 8/4/2010
Attn: Jolee Belzung Billing Period: 6/4/10-7/31/10
220 West First Street
Ankeny; lowa 50023 Invoice No:  08113.1B

Project No: 08113
Project: Saylor Creek Channel Improvements Phase 2 - EXTRA
Ankeny, Iowa

Hourly Services: Hours Rate Amount Current

Extra services beyond Contract working days:

Engineer V 3.0 $95.00 $285.00

Landscape Architect 11 2.0 $90.00 $180.00

Technician 111 42.0 $58.00 $2,436.00

Administrative 11 2.0 $55.00 $110.00
Subtotal: $3,011.00 $3,011.00
Total Due this Invoice: $3,011.00

NILLES ASSOCIATES, INC.

@/ 720
Broject Manager

Thank you for your business.




2525.N. Ankeny Boulevard, Suite 121 Y ) e
Ankeny, |A 50023-4703 NILLES ASSOCIATES
(515) 965-0123 - (515) 865-3322 fax ' S ¥
nillesinc.corm S

Engineering —- Planning ~ Landscape Architecture - urveying

INVOICE
City of Ankeny Invoice Date: 8/4/2010
Attn: Jolee Belzung Billing Period: 5/2/10-7/31/10
220 West Fitst Street
Ankeny, lowa 50023 Invoice No: 08113.15

Project No: 08113
Project: Saylor Creek Channel Improvements Phase 2
. Ankeny; lowa .

Hourly Services: Hours  Rate Amount Current
Engineer V 12.5 $95.00 $1.187.50
Subtotal:  §1,187.50 $1,187.50

Previous Invoices: $110,421.00
Total to Date:  $111,608.50

Construction Observation Services: ‘Hours Rate Amount
Technician 11 62.5 $58.00 $3.625.00
Subtotal: $3,625.00 $3,625.00

Previous Invoices:  $46.732.00
Total to Date:  $50,357.00

Grand Total to Date:  $161,965.50
Not to Exceed: $157.650.00
-$4,315.50 -$4,315.50

Total Due this Invoice: $497.00

NILLES ASSOCIATES, INC,

Q»/MZJ{

Pfoject Manager

Thank you for your business.




